
California Independent     
System Operator

2002 CAISO
Controlled Grid Study

Introductions and CAISO Controlled Grid 
500 kV Transmission System 

Project Summary

February 4, 2003

Janice Zewe
Grid Planning



California Independent     
System Operator

Janice Zewe/Grid Planning 2

CAISO Controlled Grid Study
Schedule

• Stakeholder meeting #2 – Present final study results, 
conclusion and recommendations   02/04/03

• Receive Stakeholder comments on meeting #2 02/11/03
• Final 2002 Cal-ISO Controlled Grid Study Report 

sent out to Stakeholders 02/21/03
• Study findings presented to the Cal-ISO Board of 

Governors. 03/27/03
• Final Report available to Stakeholders 04/04/03
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Path 15 Upgrade Project

• PG&E completed 5400 MW south-to-north 
WECC rating study in December, 2002.

• PG&E is conducting north-to-south WECC 
Phase II rating study.

• WAPA is planning to award contract in 
summer of 2003.  The 500 kV line portion 
of the project will be completed in winter of 
2004.  
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Path 26 Rating Increase
• Plan is to increase Path 26 north to south rating from 3000 

MW to 3400 MW by this summer.
• Work includes a PG&E re-rate of the Midway-Vincent 500 

kV #3 line and the addition of an SPS to trip generation for 
the combined loss of the Midway-Vincent #1 and #2 lines.

• PG&E line re-rating is complete.
• SPS has been approved by WECC.
• System studies are nearly complete.
• Resource limitations associated with PG&E contractor 

may delay full implementation of the SPS until this fall.
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Southwest Transmission Expansion Plan 
(STEP – formerly CARTS)

• Large stakeholder forum to develop a long range 
transmission plan for the Southern California, Nevada, 
Arizona, and Baja Mexico sub-region.

• Purpose, Scope, and Function document has been 
approved and is posted on the ISO website.

• Various project presentations also posted on website.
• Currently working on developing detailed study process 

and schedule.
• Next meeting is scheduled for March 13 in San Diego.
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